

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj and Rural Development Department – PMGSY-II AP15131415 – C/o Bridge with 4 Vents of 8.37 mts effective span on R/f MRL22-Kolipak to Koratpally via Kaligote in Jakranpalle Mandal in Nizamabad District - Bridge work completed – Approaches in progress – Re-Revised Administrative Sanction for Rs.145.00 lakhs as against earlier RAS amount of Rs.105.00 lakhs - Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT
G.O.Rt.No. 136

Dated: 12-03-2020
Read the following:-

- 1) G.O.MS.No.33, PR&RD(Progs.II) Dept, dated.15.02.2014
- 2) G.O.Rt.No.354, PR&RD(Progs.II) Dept, dated.21.05.2016.
- 3) From the CE, PR, PMGSY, Hyderabad, Lr.No.DEE.III/PMGSY-II/Bridge-NZBD/AP15131514/RRAS/2019, Dt:01.11.2019.

ORDER:-

In the reference first read above, orders were issued according Administrative Sanction for an amount of Rs.69.33 Lakhs with GoI share as Rs.62.40 Lakhs (90%) & State share as Rs.6.93 Lakhs (10%), for the work "Construction of Bridge with 4 Vents of 8.37 mts effective span on R/f MRL22-Kolipak to Koratpally via Kaligote in Jakranpalle Mandal in Nizamabad District".

2. In the reference 2nd read above, the work was revised due to site conditions, and accordingly, Revised administrative sanction (RAS) was accorded by the Government for Rs.105.00 Lakhs by keeping GoI share as it is Rs.62.40 Lakhs & State share as Rs.42.60 Lakhs.

3. In the reference 3rd read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for Rs.145.00 Lakhs by keeping GoI share as it is Rs.62.40 Lakhs & State share as Rs.82.60 Lakhs at the earliest for completing the bridge and to make traffic worthy for public utility as the contractor is willing to execute the balance work as per agreement rates of 2015-16 with tender discount of (-) 6.09% over the ECV (Estimated Contract Value), no financial burden to the State Govt. the required amount can be met from the savings of 479.74 lakhs under PMGSY-II of same Nizamabad District.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for the work "Bridge with 4 Vents of 8.37 mts effective span on R/f MRL22-Kolipak to Koratpally via Kaligote in Jakranpalle Mandal in Nizamabad District" for Rs.145.00 Lakhs by keeping GoI share as it is Rs.62.40 Lakhs & State as Rs.82.60 Lakhs, for completing the bridge and to make traffic worthy for public utility as the contractor is willing to execute the balance work as per agreement rates of 2015-16 with tender discount of (-) 6.09% over the ECV (Estimated Contract Value), the required amount can be met from the savings of 479.74 lakhs under PMGSY-II of same Nizamabad District.

5. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

6. The order issues with the concurrence of the Finance (EBS-VIII) Department vide their U.O.No.8434/359/A1/EBS.VIII/2019, dated:11.02.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Nizamabad District
The District Treasury Officer, Nizamabad District

Copy to:

The PS to Minister(PR,RD&MB).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER